# PEST PRO

Pest Control Management System

## Daily Standup Meeting Minutes

CST2550 Group Coursework
February – April 2026

## Team Members

Ved Patel — Team Leader / Scrum Master
Nithin — Developer 1
Abdul — Developer 2
Brahim — Tester (joined Sprint 4)
[Mahenoorbanu] — Report & Presentation (joined Sprint 4)

# Daily Standup Meeting #1

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 1

**Sprint 1** – Establishing Foundation

The objective of the team for this sprint was to establish the entire project foundation. This involved establishing the Github repository, creation of the SQL database, implementation of 8 model classes, 6 repository interfaces, the custom BST data structure, all 6 static and SQL repositories, and the configuration of Program.cs for dependency injection.

**Date and Time:** Monday, 9th February 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The Syndicate meeting took place, and we were introduced to the Pest Control Management Booking System project. After analysing the marking scheme, we realised that creating our own data structures and implementing the SQL database would give us the most marks. |
| What will you do today? | I will create a GitHub repository for our project, including a .gitignore file, initialise the solution with a .NET Core Web API (PestControl.Api & PestControl.Tests), and create the product backlog for Sprint 1. |
| What obstacles are impeding your progress? | We are only 3 members, so everyone needs to contribute heavily to both backend and frontend work. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Coursework specification reviewed. One major point is that we have to implement our data structures without using STL collections, i.e., create our own data structures. |

| | |
|---|---|
| What will you do today? | Researching data structures: BST, hash tables, linked lists, and arrays; we should compare the time complexities of insertion, searching, deletion, and traversal operations to choose which one we will use. |
| What obstacles are impeding your progress? | None at the moment, still in the research phase. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Studying the brief and learning about the problem by analysing similar pest control management systems and finding out their entities such as customer booking, technician details, and treatments list. |
| What will you do today? | Installing SQL Server Express and SSMS since the database environment is necessary for the development of backend repositories. |
| What obstacles are impeding your progress? | Not sure which SQL Server version to install. Will check .NET compatibility docs. |

# Daily Standup Meeting #2

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Wednesday, 11th February 2026, 10:30 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Initialised the repository with .gitignore. Started the solution with PestControl.Api and PestControl.Tests. Made a Kanban board in GitHub Projects. Added the user stories for Sprint 1 in the board related to the database, models, data structures, and repositories. |
| What will you do today? | Going to assign roles — Scrum Master = myself; Developer 1 = Nithin, Developer 2 = Abdul. Starting with the design of the database — need to figure out the 6 entities and relations since the data model will shape the whole architecture. |
| What obstacles are impeding your progress? | Only 3 members but the brief expects 5 roles. Will recruit more later. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Researched various data structures and settled on a Binary Search Tree which has O(log n) for insert and search operation, provides sorted output using InOrder Traversal technique and satisfies the criteria of a custom data structure. |
| What will you do today? | Starting to work on the BST design — will make some diagrams and pseudocode for the main methods: Insert, Search, Delete, GetAll through in-order traversal, Count, MaxKey, and Filter. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Installed SQL Server Express and SSMS. Setup a testing database and verified that the connection works. Did some reading regarding Microsoft.Data.SqlClient API. Learned about SqlConnection, SqlCommand, SqlDataReader, and parameterised queries. |
| What will you do today? | Will start designing the SQL table structures with Ved. Need to figure out column types, constraints, and foreign key relationships between Bookings and the other tables. |
| What obstacles are impeding your progress? | Had trouble getting SQL Server to accept connections initially but fixed it by enabling TCP/IP in Configuration Manager. |

# Daily Standup Meeting #3

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Thursday, 12th February 2026, 11:30 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Helped Abdul in designing the database schema for the project — six tables designed with correct use of foreign key references and IDENTITY(1,1). |
| What will you do today? | I will start working on implementing the C# classes to represent database tables: Customer.cs, Booking.cs, PestType.cs. These will be POCO objects with appropriate columns and constructors. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sketched BST on paper with example data. Wrote out pseudocode for insert algorithm (recursive function that compares keys and moves left or right). Same with search: it is a recursive function and stops returning the node when keys match. |
| What will you do today? | Is going to code pseudocode for delete operation in BST. Three possibilities: deleting a leaf node, deleting a node with one child, deleting a node with two children. Also implementing GetAll operation via in-order traversal. |
| What obstacles are impeding your progress? | The two-children delete case is the trickiest. Need to get the in-order successor logic exactly right. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Helped Ved in designing the database schema and naming the columns according to their types, like using NVARCHAR for text, INT for IDs and foreign key, and BIT for boolean attributes like Available and FollowupNeeded. |
| What will you do today? | Going to create the entire SQL file CreateDatabase.sql. It will contain CREATE DATABASE statement, CREATE TABLE statements for 6 tables, and INSERT statements for all sample data. |
| What obstacles are impeding your progress? | Need to make sure foreign key constraints are in the right order — referenced tables must be created before referencing tables. |

# Daily Standup Meeting #4

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Friday, 13th February 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | NO |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Generated two model classes: Customer.cs and Booking.cs. They are simple POCO objects with their fields exposed publicly and constructors defined. XML documentation was added for each field to clarify which field it is mapped to and how foreign keys are implemented. |
| What will you do today? | I will complete PestType.cs and Technician.cs model classes. As Abdul is not here today, I will also look into the SQL script he generated yesterday. |
| What obstacles are impeding your progress? | Abdul is absent. I will cover some of his work and review it when he is back. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Pseudocoded all the operations of BST like Insert, Search, Delete (three cases), GetAll, Count, MaxKey, and Filter with complexity of each mentioned clearly. |
| What will you do today? | Will start coding BstNode.cs and BinarySearchTree.cs in C#. The pseudo-code will be followed strictly in order to generate code that fits the design. Will also begin on the remaining model classes: Treatment.cs, InspectionReport.cs, DashboardStats.cs, and SearchResult.cs. |
| What obstacles are impeding your progress? | None. Pseudocode is solid. |

**Abdul (Developer 2)**

| Question | Answer |
| --- | --- |
| What did you accomplish yesterday? | ABSENT |
| What will you do today? | ABSENT (PERSONAL USE) |
| What obstacles are impeding your progress? | ABSENT |

# Daily Standup Meeting #5

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Monday, 16th February 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed PestType.cs and Technician.cs model classes. Looked at Abdul's SQL script, he did an excellent job; needs sample data only. |
| What will you do today? | I will be designing and creating ICustomerRepository and IBookingRepository interfaces using the Repository Pattern with the abstract methods for GetAll, GetById, Add, Update, Delete, and Search. This pattern allows easy switching from SQL Server to in-memory BST approach without having to change the controllers. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Implemented BstNode.cs and BinarySearchTree.cs with Insert operation. Also completed the remaining model classes: Treatment.cs, InspectionReport.cs, DashboardStats.cs, and SearchResult.cs as POCO objects with appropriate constructors and XML documentation. |
| What will you do today? | Need to implement Search, Delete (for all 3 cases with in-order successor in case of node with two children), GetAll, Count, MaxKey, and Filter. |
| What obstacles are impeding your progress? | None, coding is going smoothly. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Caught up on missed work and finished the full CreateDatabase.sql script — includes the database creation, all 6 tables in the correct foreign key order, and sample data with 10 customers, 12 pest types, 4 technicians, 12 bookings, 10 treatments and 3 inspection reports. |
| What will you do today? | Will now start implementation of SqlCustomerRepository which is the first of the 6 SQL repository implementations. Have to implement GetAll, GetById, Add, Update, Delete, and Search methods using ADO.NET with parametrized queries. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #6

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Wednesday, 18th February 2026, 10:30 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed ICustomerRepository and IBookingRepository interfaces. They have the same CRUD and Search contract, making the controller independent of their implementations. |
| What will you do today? | Planning to work on StaticCustomerRepository, StaticBookingRepository, and StaticPestTypeRepository where sample data is inserted into BinarySearchTree based on ID, using the Filter function for searching. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed the entire BinarySearchTree class by adding Delete for three different cases and GetAll which sorts the nodes using InOrder Traversal algorithm with XML documentation containing Big-O for each method. |
| What will you do today? | Going to implement StaticTechnicianRepository, StaticTreatmentRepository, and StaticInspectionReportRepository by using the BST. Will follow the pattern Ved used for StaticCustomerRepository. |
| What obstacles are impeding your progress? | None. BST is complete and manually verified. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | SqlCustomerRepository was created using ADO.NET, implementing all 6 methods, where all queries were parameterized, OUTPUT INSERTED.Id used to get newly created Id, and the MapCustomer utility was used to map row data into an object. Also completed the remaining four repository interfaces: ITechnicianRepository, IPestTypeRepository, ITreatmentRepository, and IInspectionReportRepository following the same CRUD and Search contract. |
| What will you do today? | Will implement SqlBookingRepository and SqlPestTypeRepository. It's the same pattern but with different column names and tables. The Booking mapper must map 9 columns. |
| What obstacles are impeding your progress? | Had a connection string issue - fixed by adding TrustServerCertificate=True for local development. |

# Daily Standup Meeting #7

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Friday, 20th February 2026, 1:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Implemented StaticCustomerRepository, StaticBookingRepository and StaticPestTypeRepository. Each initializes a hardcoded sample data into a BST during initialization. GetAll provides sorted list through in-order traversal. Search makes use of a Filter that checks name, address, email, phone and propertyType using case-insensitive Contains. |
| What will you do today? | I will get the dependency injection configuration going in Program.cs by registering all 6 SQL repositories as singletons, configuring the middleware pipeline using UseDefaultFiles and UseStaticFiles and linking MapControllers. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed implementation of StaticTechnicianRepository, StaticTreatmentRepository and StaticInspectionReportRepository. Implemented all 6 static repositories. They have a uniform implementation that makes use of a BST for storage and Filter for search functionality. |
| What will you do today? | Will document all the methods in BST, including their algorithms, recursion and big O complexities. This will go straight into analysis part of the report. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Implemented SqlBookingRepository and SqlPestTypeRepository. Also initiated work on SqlTechnicianRepository. The booking repository has 9 parameters for insertion and updating records. This is quite detailed using pure ADO.NET code, but it is essential. All the queries will use the concept of parameterization. Also configured appsettings.json and appsettings.Development.json with correct logging settings. |
| What will you do today? | Will wrap up implementation of SqlTechnicianRepository, then move on to implementing SqlTreatmentRepository and SqlInspectionReportRepository. Inspection Report requires an additional GetByBookingId method since they have a foreign key constraint from bookings. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #8

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 1
**Date and Time:** Saturday, 21th February 2026, 12:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Program.cs set up: registered all 6 SQL repositories as singletons with the connection string, configured UseDefaultFiles and UseStaticFiles for the wwwroot frontend files, and mapped controllers. Reviewed all the code and verified that everything compiles perfectly. |
| What will you do today? | Sprint 1 review. All deliverables completed: 8 model classes, 6 repository interfaces, BST data structure with BstNode, 6 static BST repositories, CreateDatabase.sql with sample data, and Program.cs with DI setup. Sprint 2 backlog planning: API controllers, SearchService, and frontend. |
| What obstacles are impeding your progress? | None. Sprint 1 finished on schedule. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | XML comments were added for all BST methods containing explanation of recursion, 3 different delete methods and its cases, GetAll and order of its iteration and Big-O notation for all operations. |
| What will you do today? | Will help Ved in Sprint 2 task planning. My focus will be implementing API controllers exposing data from repositories. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All 6 SQL repositories were done including SqlInspectionReportRepository with GetByBookingId method, where all repositories use parameterized queries and using statement to properly dispose of connections. |
| What will you do today? | Help in planning of Sprint 2 tasks. Back-end for SQL repositories is now completed and he can concentrate on the controllers and frontend in the upcoming sprint. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #9

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 2

**Sprint 2** — Features

The target of the team was to develop all the functional features of the application. It involved coding all the 7 API controllers, SearchService, the entire front-end comprising 8 pages, dashboard, CRUD operations on all entities, global search, AI chat bot interface, and the entire dark CSS theme.

**Date and Time:** Monday, 23rd February 2026, 11:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sprint 1 was reviewed. The Sprint 2 backlog was created, consisting of 7 API controllers, SearchService, SearchController, and all the single-page front-end app. |
| What will you do today? | I will work on CustomersController and BookingsController - the two API controllers that are the most important ones. They should support GET(all), GET(byId), POST(create), PUT(update), DELETE, each endpoint returning correct HTTP status code. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sprint 2 backlog has been reviewed and I can see that controllers are not difficult to do since I've prepared the repository interfaces and the DI already. |

| | |
|---|---|
| What will you do today? | Is going to implement PestTypesController and TechniciansController. The same pattern for the rest controller, inject the interface to the constructor, validate input on POST, and throw 404 exception if there is no entity with such ID. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Prepared for Sprint 2. The repositories that were needed from the SQL side are done well so it will be easy to create my controllers. |
| What will you do today? | Next, Will implement TreatmentsController, InspectionReportsController, and DashboardController. The InspectionReports controller has one more method of GET, where reports can be retrieved by bookingID. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #10

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Wednesday, 25th February 2026, 5:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All controllers CustomersController and BookingsController were completed fully with POST validating required properties and returning 201 Created with location of newly created resource using CreatedAtAction. |
| What will you do today? | Created the service that is used to search among all 6 entities at once. Results are wrapped into SearchResult entity that contains Category, Id, Title and Description of found entity. Search controller is responsible for GET /api/search?q=... |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Finished building PestTypesController and TechniciansController. The controller for pest type validates name is non-empty, while the controller for technician validates name is non-empty. Both implement the exact same logic as Ved's controllers. |

| | |
|---|---|
| What will you do today? | Ved's SearchService will be registered in Program.cs once it is complete. After which I can start working on the frontend JavaScript architecture - the application needs a robust SPA routing mechanism. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed TreatmentsController, InspectionReportsController (with extra GET by booking ID endpoint), and DashboardController which pulls from 5 repositories to return aggregated stats and status breakdowns. |
| What will you do today? | Testing will be conducted for all API endpoints using Postman on the actual SQL database. Need to test all CRUD functions such as creating a new ID, updating an entry, deleting a record, and searching. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #11

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Thursday, 26th February 2026, 1:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed SearchService and SearchController; the search service will search through all 6 repositories at once, and return the results in a SearchResult format containing the category, ID, title, and description of each result. For example, the search for a customer gives name as title, and address & property type as description. Registering the SearchService as singleton in Program.cs |
| What will you do today? | The backend is now complete and ready for the front-end implementation. It can now support CRUD operations and searching on multiple categories. I will begin by implementing the SPA layout, designing the HTML structure for the web application, which includes navigation menu with links to 8 pages, top menu with page title and global search input, main content div which will be dynamically replaced with page contents, and finally the modal overlay for forms. |
| What obstacles are impeding your progress? | Frontend is a big piece of work — need all three of us contributing. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | SearchService registered to DI. Testing the search functionality by querying for 'rat'. It returned results from Pest Types, Bookings, Treatments, and Inspection Reports tables. |

| | |
|---|---|
| What will you do today? | Developed the primary app.js with navigation features, sidebar event handlers, loadPage function for toggling pages, loadAllData function for fetching all 6 resources at once, and helper functions for all API calls (fetch, post, put, delete). |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Tested all API endpoints using Postman. Identified and rectified an issue with the SqlBookingRepository. There was a problem with the Map function using incorrect column indices. Checked all CRUD functionality on each model. Everything is running as expected and connecting to the actual database. |
| What will you do today? | Building the full CSS file - dark theme using CSS variables, including sidebar, stat card, table, status badge styling, buttons, form elements, modal background, and responsive design with media queries. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #12

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Friday, 27th February 2026, 11:30 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Constructed the entire index.html file: navigation bar with company logo and 8 items (Dashboard, Bookings, Customers, Technicians, Pest Types, Treatments, Reports, Search); the top bar with hamburger menu button and global search box; main content; modal window with a header and body; and chat widget markup for AI agent implementation. |
| What will you do today? | I will develop the rendering of the dashboard page in JavaScript: 8 cards (total bookings, active, pending, completed, total customers, available technicians, follow-ups required, treatments performed), a table with upcoming bookings sorted by date, and latest inspection reports. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Developed the basic structure of app.js - adding event listeners for navigation, page loading with title changing, concurrency when fetching data, and helper functions for API calls and getting entity names. |

| | |
|---|---|
| What will you do today? | Will develop the bookings page: display all bookings in a table with an inline status selection which performs a PUT request to update the status instantly, modal window with all booking information, modal window with form fields for creating a booking with a dynamic drop-down list for customers, pests, and technicians; and delete booking feature. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed building the full CSS file - dark theme with purple and pink gradient coloring, styled sidebar with active states, stat card, table hover effect, badges for all status states in bookings, buttons, modal background and custom scrollbars. |
| What will you do today? | Will develop a customers page with table for all customer attributes, customer view modal with customer booking history in nested table, new customer creation modal with fields for name, address, phone, email, property type, delete customer functionality with confirmation. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #13

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Monday, 2nd March 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The dashboard page is done. Eight stat cards displaying real-time data from the API. Bookings table omits past bookings and sorts by date, asc. Reports section displays report date, truncated results, and follow-up status badge. |
| What will you do today? | Technicians page will have an available/unavailable toggle button that triggers PUT request to change the Available property to true/false, respectively. Button color will change from green "Available" to orange "Unavailable." Pest types page will include badges for risk level and create new pest type modal. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Bookings page complete. The table lists ID, date, time, customer name (derived from ID), pest type, technician, location, and a dropdown for booking status that triggers the updateBookingStatus function to send PUT requests and change class instantly. Create modal dynamically fills dropdowns based on input. View modal displays all booking details in a grid layout. |

| | |
|---|---|
| What will you do today? | The treatment page will display ID, product name, method, target pest (resolves ID), safety information. Inspection reports page will display a follow-up button in the table to trigger PUT request to update the follow-up field to true. View modal will display all results and recommendations for the inspection report. Creating a modal will allow for creating a new report. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed building the customers page - viewing modal displaying customer information along with booking history table, creating modal validating all data, deleting modal showing delete message before sending DELETE request. |
| What will you do today? | Currently working on the search page - implementing a delayed search bar with 300 ms delay, calling /api/search endpoint and returning the search result in a list with category badges and modal view on click. |
| What obstacles are impeding your progress? | Directing the click actions for the search results to separate view methods based on category is somewhat tricky. |

# Daily Standup Meeting #14

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Wednesday, 4th March 2026, 6:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Techicians page completed (availability toggle working perfect and added create new technician modal), as well as pest types page (risk badges color-coded and create modal with category and risk dropdowns with delete function). |
| What will you do today? | Need to implement view details functionality needed for searching clicks, namely viewTechnician (displays technician info along with bookings he is involved in table), viewPest (displays pest info along with treatments table), viewTreatment (displays products along with safety information). Those are the modals opened upon clicking on the search results. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Implemented treatments page and reports page (has a follow-up toggle button). View modal displays all the findings and recommendations. Creation of the report modal contains a dropdown listing booking id, booking client name and date. |

| | |
|---|---|
| What will you do today? | Need to connect the top bar search functionality in order to perform search via enter key with the entered value being passed into the URL of the search page, along with auto-refresh feature via setInterval every 30 seconds that refetches the data and refreshes the page except when there's an open modal. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Search page completed – debounce time set to 300ms with clearTimeout/setTimeout, results have gradient category icons and two lines of text, and when a result is clicked, the content will be loaded and the appropriate detail modal opened. |
| What will you do today? | Working on the chat bot widget – FAB button opens and closes the widget, sendMessage method sends a request to /api/agent, displays typing indicator while waiting for a reply, and then renders the reply as a chat bubble that auto-scrolls, supports the enter key, and escapes HTML. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #15

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Thursday, 5th March 2026, 12:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Additional views<br>viewTechnician (grid detail + bookings list), viewPest (grid detail + treatment methods list), and viewTreatment (grid detail + safety info).<br>Now all these modals operate properly when clicking any search results or coming through other pages. |
| What will you do today? | Integration test will be done: run an API to the database, open all pages, test CRUD operations, all modals and search functionality. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Wired up the global search: when using the enter key in the top bar it goes to the search page with the already entered search query. Added the auto refresh every 30 seconds calling the function loadAllData(), re-rendering the pages, while checking if there is an opened modal first. |

| | |
|---|---|
| What will you do today? | Will assist Ved in integration tests. Need also to implement color status select for booking: when selecting the status the background should change depending on the value (yellow for Pending, cyan for Confirmed, blue for In Progress, green for Completed). |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | JavaScript code completed for the chat widget: floating action button toggle, sendMessage() including typing indicator, sending message to the server using /api/agent POST method, response bubbles (including arm label), automatic scrolling to the bottom, ability to send by pressing Enter, escaping HTML for XSS security and error handling. |
| What will you do today? | Will assist in testing integration. Will test all the API endpoints from the frontend to ensure that the JSON serialization is compatible between the backend and frontend. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #16

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Friday, 6th March 2026, 3:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Identified and solved two problems related to integration testing – results didn't display, therefore we chained .then() to ensure proper loading before opening the modal; booking status selection did not update styling on change – this problem was solved. |
| What will you do today? | I will go through all the backend code (controllers, services, repositories) and put notes about architectural choices. The reasons for dependency injection, benefits of repository pattern that enable implementation swap, meaning of HTTP response status codes, and prevention of SQL injection via parameterised queries. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Have implemented a colour-coded selection menu for booking statuses. The classes are: status-pending (yellow), status-confirmed (bright blue-green), status-in-progress (blue), status-completed (green). The class will change instantly upon status selection, using an event listener. |

| | |
|---|---|
| What will you do today? | Will begin research for AI agent functionality. Coursework specification allows 10 bonus marks for an AI Agent with arms. I wish to implement this using Claude API by Anthropic. |
| What obstacles are impeding your progress? | Need to understand the Anthropic REST API. Will read their documentation today. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Passed all frontend-to-API tests without any problems. We utilized the .NET serializer to solve camel/Pascal cases, and also improved the look of some front-end features by adjusting the style of scrollbars and other details. |
| What will you do today? | The CSS will be cleaned up, including removing duplicates and checking to make sure all the breakpoints function as expected on actual mobile screens. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #17

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 2
**Date and Time:** Sunday, 8th March 2026, 4:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewed the controllers, left detailed comments on how ApiController works, how to use the Route attributes properly, how constructors' injection works, what HTTP codes mean, etc. Also reviewed and added comments to Program.cs file about DI configuration and middlewares. |
| What will you do today? | Review for Sprint 2. The application is fully functional: 7 controllers, SearchService, 8 frontend pages with CRUD, search, and chat widget UI. In Sprint 3, I'll work on AI agent backend, documentation, and polishing the project. |
| What obstacles are impeding your progress? | None. Sprint 2 completed on schedule. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewed Anthropic Claude API documentation – it is fairly simple to implement it because it consists only of sending a POST request to the endpoint (/v1/messages) with the model's name, system prompt, and messages. |
| What will you do today? | Will show my AI agent architecture to the team. Architecture includes 7 specialised arms(CustomerSearch, TechnicianAvailability, TreatmentRecommendation, BookingLookup, PestInfo, ReportSummary, DashboardStats). Keyword-weighted scoring technique selects the most relevant arm. The selected arm queries the live database and along with the user input message, passes the information to Claude. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Polished CSS, removed duplicate CSS rules, verified responsiveness on the mobile device. Looks nice now. |
| What will you do today? | Going through Sprint 2 code and planning Sprint 3. In Sprint 3, I will work on integrating AI agents into the front end and also do UI polish.. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #18

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 3

**Sprint 3** - Polish

In this sprint, our objective was to finish the implementation of the backend for our AI agent and polish our application in general. Specifically, Nithin would have to implement the whole PestControlAgent with 7 arms using the Claude API while Abdul will polish our CSS/ Frontend and I will document everything.

**Date and Time:** Monday, 9th March 2026, 10:45 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sprint 2 completed. Made Sprint 3 backlog: AI Agent Backend (Nithin), document code (Ved), frontend improvement and AI Agent integration (Abdul). |
| What will you do today? | The next step is documenting the backend. Work today: add comments for each class for the model that explains what each property is mapped to in the database, how foreign keys make the connection between tables, and what does the term POCO mean. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Conducted a meeting where it was explained the concept behind the 7 arm AI agent design to my team. They gave their positive feedback and we created a new AgentArm class with properties of Name, Description, TriggerKeywords and Execute |

| | |
|---|---|
| | delegates to fetch real-time data. |
| What will you do today? | Starting to code PestControlAgent.cs. Will be writing RegisterArms to define the seven arms and assign keywords and their data retrieval functions to each one. Then, I will be coding ScoreArm which uses a keyword matching algorithm to score based on matches; multi-word keywords receive double points. |
| What obstacles are impeding your progress? | Need to adjust the keywords appropriately so that the proper arm will be chosen. Multiple keyword phrases need to outperform individual generic keywords. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Examined AI agent's architecture. The chat widget front-end code has already been implemented in Sprint 2, it only requires the backend API now. |
| What will you do today? | Will conduct thorough testing of chat widget: long text entries, quick text sending, mobile device layout. In addition, will implement the typing notification bounce effect. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #19

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 3
**Date and Time:** Wednesday, 11th March 2026, 3:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

### Ved Patel (Team Leader / Scrum Master)

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Comments added to all model classes and SQL repository classes to explain how SqlConnection functions and how using parameterised queries prevents SQL injection attacks. Explained the difference between ExecuteReader, ExecuteScalar, and ExecuteNonQuery. |
| What will you do today? | Need to finish commenting on all 6 SQL repositories and static repositories. Static repositories require explanation on the usage of the BST as the data structure and the Filter method which supports text searching. |
| What obstacles are impeding your progress? | None |

### Nithin (Developer 1)

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Developed PestControlAgent that uses RegisterArms to create all 7 arms. ProcessAsync calls Lowercase on the input message and iterates through all arms, calling ScoreArm and choosing the arm with the best score. When no matching arm is found (the score is 0), it defaults to the DashboardStats context. |
| What will you do today? | Need to develop 7 context-gathering methods: GatherCustomerContext, GatherTechnicianContext, GatherTreatmentContext, GatherBookingContext, GatherPestContext, GatherReportContext, GatherDashboardContext. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Tested mobile version of chat widget – 480px works nicely, and chat goes full screen. Adjusted timing of the typing animation so that the three dots move sequentially. |
| What will you do today? | Will perform a full review of all front-end pages to ensure consistency in terms of alignment, spacing, color use, badge placement, modals, etc. Will check that creating and updating forms accept blank entries. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #20

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 3
**Date and Time:** Thursday, 12th March 2026, 12:45 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed documenting all SQL and static repositories. Added comments to explain the purpose of Repository Pattern, Dependency Inversion Principle, and having two implementations for each interface. |
| What will you do today? | I will document the repository interfaces and describe what the contract is for each method. Also, the SearchService class and how it aggregates all search results from the six different data types. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed all seven context gathering methods. Each method calls GetAll on the repository and returns the returned data as plain text. Booking and Treatment context gatherer methods map foreign keys to their names, while the Dashboard context gatherer method returns a summary with the count of statuses. |
| What will you do today? | Implementing the CallClaudeAsync function, which prepares a JSON object containing the model and system prompt that has been populated with actual data from the database and the user message. Then calling the API and returning the text |

| | |
|---|---|
| | from content[0].text. |
| What obstacles are impeding your progress? | Generated an API key from the Anthropic console. Will store it in Program.cs for now. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Review of UI complete. Resolved some spacing errors in the modal detail grid, and ensured that all badges are color-consistent. Forms display field-validation messages where necessary through the HTML5 "required" attribute. |
| What will you do today? | Will test the backend endpoints again using Postman, particularly looking at the following edge cases: deletion of customers with existing bookings, special characters in search, and handling of very large input values. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #21

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 3
**Date and Time:** Friday, 13th March 2026, 11:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Created documentation for all repository interfaces and SearchService. Added inline comments for all DI registrations in Program.cs for each service, detailing dependency injection resolution in .NET. |
| What will you do today? | Will continue reviewing and documenting the frontend code and assist with integration testing once the agent backend is complete. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | CallClaudeAsync works successfully now; sends POST to Anthropic API with claude-haiku model, with live SQL data along with user message in the system prompt and then parses out the text of the response. Added try/catch to give a nice message when the API returns error. Also completed AgentController with POST /api/agent and GET /api/agent/arms endpoints. PestControlAgent registered in DI within Program.cs. |
| What will you do today? | Flow confirmed — the user message gets routed to ProcessAsync, arm scores get generated, best matched arm fetches the SQL database and then CallClaudeAsync delivers everything to Claude who generates an answer based on the actual content of the database. Will now assist with integration testing of all 7 arms. |

| | |
|---|---|
| What obstacles are impeding your progress? | API works but responses can be slow. max_tokens=512 keeps them short and clear. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Edge case tests passed. Customer deletion with reservations gives a SQL foreign key error, which is normal behavior and an error message is shown on the front end. Search for special characters is also working well since we are using parameterized queries. Queries with long strings use NVARCHAR data types. |
| What will you do today? | Will be able to test the agent through the front-end once AgentController is done by Ved. And will run queries in all seven categories to check the correct activation of the arm. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #22

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 3
**Date and Time:** Monday, 16th March 2026, 12:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed full documentation for all repository interfaces, SearchService, and Program.cs. Reviewed Nithin's AgentController implementation and confirmed both endpoints are working correctly. |
| What will you do today? | The testing will be done via the agent backend and the frontend chat interface. I'll try various requests to the endpoint for each of the 7 arms and will compare Claude's responses against those based on actual database data. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Manually tested agent through the API – "Find customer John" correctly called the CustomerSearch arm, "Who is available" – TechnicianAvailability arm, and "How many bookings do we have" correctly triggered DashboardStats arm. |
| What will you do today? | Next step to check: TreatmentRecommendation invoked with 'recommend treatment', BookingLookup with 'show pending bookings', PestInfo with 'tell me |

| | |
|---|---|
| | about rodents', ReportSummary with 'show inspection reports'. Also, adding greeting for empty messages. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Tested the bot using the chat widget. Front-end integration is perfect; while Claude is responding, a typing indicator pops up. Response bubbles appear along with the robot's arm logo. Very polished. |
| What will you do today? | The bot will be tested on different questions users can ask: "Which technician does insect control?"; "Are there any appointments in London?"; "What kind of treatment do you provide against rats?" |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #23

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 3

**Date and Time:** Wednesday, 18th March 2026, 12:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Agent testing finished – all 7 arms tested correctly. Claude gives precise responses, thanks to feeding him the SQL data. The system prompt limits his response to less than 200 words and maintains professionalism. |
| What will you do today? | I will run a full review on our current codebase looking at naming, comments, code quality and unused code and comments. I want everything perfect before I start testing. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All arms tested. Added a greeting message for empty and hello messages. Added an error handler for unrecognized queries. It sends a not sure what you mean response listing available capabilities for the user. Also, added comments on PestControlAgent on how to score keywords and gather context information. |
| What will you do today? | Will write comments on the Arm architecture in AgentArm.cs and add some comments on context gathering functions on how they format data to feed into Claude. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Tried the agent out on a bunch of varied phrasing, and it performed great. Things such as "Anyone available today?" and "What bugs do you handle?" both caused the expected arms to fire, with multi-word keyword scoring being more accurate. |
| What will you do today? | Will finalize the CSS cleanup and add the missing form helpers (formInput, formSelect, formTextarea, detailRow). |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #24

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 3

**Date and Time:** Thursday, 19th March 2026, 1:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Code review completed. Fixed some minor inconsistencies: deleted unused using statements, fixed the spelling error in one comment, and unified validation approach in controllers. Code base is clean. |
| What will you do today? | The README.md file will be written to contain all information about the project: feature list, technologies used, architectural aspects (Repository Pattern, BST, Dependency Injection, and AI Agent), project structure (explaining folders), and required setup steps. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All agent-related code documentation was completed. All methods in the PestControlAgent, AgentArm, and AgentController classes have appropriate comments. The AI agent code is easy enough to comprehend by anyone. |
| What will you do today? | Will include the detailed setup and running instructions into the README: database creation steps (execute an SQL script using SSMS), run the application (dotnet run), run unit tests (dotnet test), and AI agent usage examples. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | CSS work is finished. And made sure that all form helper styles are consistent among all modals. Added the detail-grid style that is used in all view modals (two-column layout with label-value pairs). |
| What will you do today? | Will include the section 'How to compile and run' in the README since it is required in the project description. I will perform a test setup and run on another computer as well. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #25

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 3

**Date and Time:** Friday, 20th March 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Finalized README: features, tech stack, architecture, structure tree, how-to, setup and AI agent description. Documentation covered all necessary aspects. |
| What will you do today? | I am going to perform one final test on all functions: dashboard, CRUD, search and AI agent functionality, making sure everything works well. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Added information about setting up, running and testing the application and how to use the AI agent in README. |
| What will you do today? | Need to confirm the correct work of the static repositories backed by the BST, because all the unit tests of Sprint 4 will run against those repositories not the SQL. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
| --- | --- |
| What did you accomplish yesterday? | Performed setup on another computer, confirmed that it all works properly: database is set up, API runs and frontend works. |
| What will you do today? | Going to compile the submission checklist: source code, SQL script, README file, minutes of the meetings and report PDF (has to be made), demo video MP4 (needs recording). |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #26

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 3

**Date and Time:** Sunday, 22nd March 2026, 2:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | System integration testing successful. All features working, including dashboard statistics, booking CRUD with inline status indicator, customers with customer history, technicians with availability switch, pest types, treatments, reports with follow-up option, search across entities, and AI agent with all 7 limbs. |
| What will you do today? | Sprint 3 evaluation. Feature-complete application with documentation. Sprint 4: Unit testing, report document, video demonstration, and preparation for final submission. I have identified Brahim as our tester; he joins our next meeting. |
| What obstacles are impeding your progress? | Need to brief Brahim on the codebase. He is joining as our dedicated tester. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Static repository verified as functional and isolated. All BST operations give the expected result. Ready for unit testing during next sprint. |
| What will you do today? | End of Sprint 3 development activities by me. During the next sprint, will perform unit testing of the BST and the AI agent. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
| --- | --- |
| What did you accomplish yesterday? | All items on the submission list have been completed. The requirements are: source code (ready), SQL script (done), README file (done), meeting notes (Ved will prepare those), report PDF (not yet written), and demo video MP4 (I will make this). |
| What will you do today? | Sprint 3 complete. During the next sprint, will concentrate on creating the demo video. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #27

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Sprint 4** — Delivery

The aim of the group was to conduct unit testing and get ready for submission. This entailed Nithin and Ved conducting 50+ unit tests, Brahim independently testing all repositories and SearchService, Abdul making the demo video, and Mahenoorbanu drafting the report and PPT presentation.

**Date and Time:** Monday, 23th March 2026, 10:45 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sprint 3 completed its review. Brahim was recruited as our Tester. He was introduced to the architecture of the project: models, BST, repository (static and SQL), controller, SearchService, AI agent, and frontend SPA. |
| What will you do today? | Proper configuration of PestControl.Tests project: add MSTest package reference and PestControl.Api project reference. After that, I will write unit tests for CustomerRepository and BookingRepository. |
| What obstacles are impeding your progress? | Brahim needs time to understand the codebase. I will pair with him to get him up to speed. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Sprint 3 code is final. All features and documentation complete. |
| What will you do today? | Initially, MSTestSettings.cs would be designed to allow parallel testing. The BST unit tests would include insert/delete/search operations, sort results, deletion of all items, counting, maximum keys, filtering, updates, and deletion of non-existent items. Will set up PestControl.Tests.csproj with MSTest package reference and PestControl.Api project reference. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewing the marking scheme of the video recording: must prove understanding of the implementation rather than use it. Explain key lines of code while executing the application. |
| What will you do today? | Start planning the demo video structure. Will need to demonstrate: starting the application, showing the dashboard and CRUD functionality, explaining the architecture on the backend side (controllers, repositories, Dependency Injection), demonstrating the database and SQL queries, and demonstrating the AI Agent functionality. |
| What obstacles are impeding your progress? | Need to select screen recording software. OBS will be used. |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Just joined the team. Read the coursework brief and README file. The project repository was cloned and I am looking through the project code. |
| What will you do today? | Will setup the development environment: install .NET 10 SDK, SQL Server, Visual Studio IDE. Run the SQL creation file and launch the application. Explore all functionalities to know what will be tested. |
| What obstacles are impeding your progress? | A lot of code to understand. The README file and code comments help a lot. |

# Daily Standup Meeting #28

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Wednesday, 25th March 2026, 12:00 PM (In class)

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |

## Project Progress:

### Ved Patel (Team Leader / Scrum Master)

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Set up the MSTest project PestControl.Tests, and created 8 unit tests covering all major functionality of StaticCustomerRepository class - GetAll count, GetById with and without valid ID, Add causing count increment, Update causing change of name field, Delete causing count decrement, and Search returning correct and empty result. |
| What will you do today? | I am going to write unit tests for StaticBookingRepository methods: GetAll(), GetById(), Add(), Delete(), Search() by status. They will test the BST implementation integrated into the repositories. |
| What obstacles are impeding your progress? | None |

### Nithin (Developer 1)

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Created 12 test units covering the BST - Insert, Search, GetAll returning data in sorted order, all three Delete scenarios, Count, MaxKey returning maximum key, Filter with predicate, duplicate keys updating values but not count, and deletion of non-existing key doing nothing. |

| | |
|---|---|
| What will you do today? | The challenge in testing the PestControlAgent class is that usually it calls Claude API. Thus, will have to add a synchronous Process() method implementing process selection and context generation, yet not calling API and returning a formatted response string. |
| What obstacles are impeding your progress? | Need to modify the agent to support testing without Claude API calls. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | OBS Studio configured for screen capturing. Test recording made for audio and video quality testing. Video outline is planned as follows: introduction (30 seconds), demo of the dashboard (1 minute), operations on the database (CRUD) (1.5 minutes), backend code explanation (1.5 minutes), AI agent demo (1 minute), conclusion (30 seconds) – less than six minutes altogether. |
| What will you do today? | Going to rehearse a video presentation. Have to learn to explain the code of the backend while demonstrating the running application. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Everything has been set up: .NET 10, SQL Server, Visual Studio. Executed the SQL script and launched an API; checked all pages. The application runs flawlessly on my computer. |
| What will you do today? | Will write unit tests for PestTypeRepository and TechnicianRepository. Currently working on the tests for TreatmentRepository, InspectionReportRepository, and SearchService. |
| What obstacles are impeding your progress? | Got used to MSTest. The [TestInitialize] attribute provides each test method with a new instance of the repository. |

# Daily Standup Meeting #29

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Thursday, 26th March 2026, 12:15 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Wrote 5 unit tests for StaticBookingRepository: GetAll should return at least 12 bookings, GetById (valid) should return correct booking with correct CustomerId, Add adds a new booking, Delete deletes booking, and Search by status 'Completed' returns matching bookings. |
| What will you do today? | Going to run the full suite of tests to see if they all pass together. If there are still any gaps, I will start writing more edge case tests. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Implemented synchronous ProcessAsync function in PestControlAgent class for testing arm choice without using Claude's API, then created 16 unit tests, which tested all 7 arms, including edge cases where message was either empty or garbage, and ensuring that each arm had a unique name, description, and keyword. |
| What will you do today? | Will make sure that all 16 agent tests pass and there are no conflicts with the other test classes. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Practiced my video. Good timing — got the practice done in 5 minutes and 30 seconds. Need to speak clearly when talking about the SqlCustomerRepository file where queries were paramitised. |
| What will you do today? | One last practice after which will record the final video. It will be about showing the running app, talking about the backend architecture while presenting the source code, showing the database in SSMS and the AI agent chat. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed the unit tests for PestTypeRepository, TechnicianRepository, TreatmentRepository, InspectionReportRepository and SearchService, including testing items such as GetAll counts, specialized search, by-method search, by-findings search, GetByBookingId fetching the appropriate report, and cross category search. |

| | |
|---|---|
| What will you do today? | Now will run the tests and make sure that they all passed. Then will create the test cases table. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #30

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 4
**Date and Time:** Friday, 27th March 2026, 5:00 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The test suite was run via the "dotnet test" command. All 50+ tests pass without fail. No clashes between test classes since each utilizes the [TestInitialize] tag for new initialization each time. |
| What will you do today? | Need to review the tests again before submission to ensure high-quality tests covering BSTs, all repositories, the search functionality and the agent. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | 16 tests for the agent have been run successfully. The algorithm for choosing the arm is accurate for each query category provided. The synchronous Process() method functions well for testing purposes. |

| | |
|---|---|
| What will you do today? | Will go through all the BST and Agent tests to check that the naming conventions are followed and that assertions are understandable. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Have recorded the demo video. Final length: 5 minutes 40 seconds. Contents: how to run the application, the dashboard screen walk-through, making a booking, viewing the database using SSMS, reviewing the code of the SqlCustomerRepository with parameterized queries, reviewing the BST code structure, live testing of the AI agent chat and search functionality, explaining key lines of the code.Will go through all the BST and Agent tests to check that the naming conventions are followed and that assertions are understandable. |
| What will you do today? | Will go through the demo recording once again to perform any minor edits if necessary. Will export it into an MP4 file. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All my tests pass in the complete test suite. Created an extensive list of test cases including 25 or more records, which include the test case id, test class, test method name, description, expected output, and pass/fail. |
| What will you do today? | Will be writing the section on the testing approach, including our testing process: MSTest testing framework, running the tests against static binary search tree-based repositories, avoiding using the database, and each test class using (TestInitialize). |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #31

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 4
**Date and Time:** Monday, 30th March 2026, 11:30 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewed all the test codes. The coverage is quite good: BST functionality, all six repositories, SearchService, and PestControlAgent weapon choice. All tests are named clearly, and their assertions are understandable. |
| What will you do today? | Started thinking about the report structure — it needs an intro, design section with data structure rationale and pseudocode, testing, conclusion and Harvard references. Since most of the team has been handling the code, we need someone to take the lead on writing the report. |
| What obstacles are impeding your progress? | We need a 5th member to write the report. I will reach out to classmates this week. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Final check on the BST tests and agent tests done. Everything looks nice and tidy. |

| | |
|---|---|
| What will you do today? | Wrote the rationale behind the selection of BST over other options like arrays, linked lists and hash tables, which provide an O(log n) average case performance for operations like insertion, searching, deletion and sorting, but have a drawback with an O(n) worst case time complexity for sequential IDs. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The video is complete. In MP4 format; 5 minutes 40 seconds long; good sound and video quality; shows both the running program and the source code along with explanation. |
| What will you do today? | Prepare the pseudocode of BST operations needed by the report writer. The language of the pseudocode will be English, not C#, as required by the brief (pseudocode needed in design). |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The testing approach section and the test cases table are done and can be included in the report writer's document. |
| What will you do today? | Another round of manual exploratory testing, including edge cases and stress testing on the search function and the agent itself using different queries. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #32

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Wednesday, 1st april 2026, 11:30 AM (In class)

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |
| Mahenoorbanu | Report Making & Presentation | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Mahenoorbanu was recruited to assist with the report and presentation. Project briefed and shown codebase. Marking criteria for the report section explained to Mahenoorbanu |
| What will you do today? | Materials that Mahenoorbanu needs for the report include the project description, BST justification notes by Nithin, pseudocode by Abdul, testing part by Brahim, and marking criteria. The reference list will also be compiled by me. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Prepared the whole data structure documentation complete with reasoning behind using BST, Big-O notation of all operations, best and worst case, and space complexity of O(n) – now ready to pass to the report author. |
| What will you do today? | Will guide Mahenoorbanu in the technical details so that she is able to write the introduction and design parts accurately. Explanation needed includes repository pattern, BST integration, dependency injection (DI), and the AI agent implementation. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Pseudocode prepared based on Insert, Search, and Delete algorithms in BST and GetAll algorithm in in-order traversal, and keyword scoring algorithm of the AI agent. Pseudocode written in English and formatted as required (indentation). |
| What will you do today? | Assistance provided to Mahenoorbanu if she faces any difficulty with backend code during the process of writing the report. Presentation screenshots prepared as well. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Testing completed without bugs identified; all edge cases properly managed. |
| What will you do today? | Will submit to Mahenoorbanu the testing strategy part along with the test cases table for the report. |

| | |
|---|---|
| What obstacles are impeding your progress? | None |

**Mahenoorbanu (Report Making and Presentation)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Have just joined the group. The coursework details have been read in relation to the report structure; the following should be included: introduction, design with rationale and pseudocode, testing, conclusion with limitations and reflection, and Harvard referencing style. Maximum 7 pages. |
| What will you do today? | The report writing will be started with the introduction which includes project description, purpose of the system, technologies applied, and the layout of the report. Then proceeding to write the design part using the resources provided by Nithin and Abdul. |
| What obstacles are impeding your progress? | Need to understand the technical details well enough to write about them accurately. The team is helping explain everything. |

# Daily Standup Meeting #33

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Thursday, 2nd april 2026, 2:30 PM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |
| Mahenoorbanu | Report Making & Presentation | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Gave Mahenoorbanu all report materials. References compilation was also done which includes: Textbook for Data Structures, ADO.NET documents, ASP.NET Core documents, MSTest documents, Scrum document, Anthropic API documents. |
| What will you do today? | I Will go through the draft of the report as and when Mahenoorbanu writes it. Technical accuracy should be there along with proper coverage of the marking criteria. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Taught the overall architecture to Mahenoorbanu. Now, she has a good understanding of BST, Repository Pattern, DI, and AI agent concepts to write them in the report. |
| What will you do today? | Need to go through the data structure justification and time complexity in the draft written by Mahenoorbanu to ensure the proper Big-O notation. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Creating slides for the presentation as a team effort where topics will include: Introduction, Architecture of the project, Features of the Project, Screenshots, Lessons Learned |
| What will you do today? | Will keep working on presentation slides. Available to Mahenoorbanu in case of any queries about the backend. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Submitted testing section to Mahenoorbanu: Testing approach explanation and table of test cases. |
| What will you do today? | Will review the testing sections of the report once it is written. Ensuring that test cases accurately describe their corresponding test processes. |
| What obstacles are impeding your progress? | None |

**Mahenoorbanu (Report Making and Presentation)**

| Question | Answer |
| --- | --- |
| What did you accomplish yesterday? | Report work started. Introduction was drafted: PestPro defined as a pest management control system with 6 data entities, BST data structure explained, .NET Core Web API backend using SQL Server mentioned, and report structure stated. |
| What will you do today? | Design section will be written next. Will include justification for choosing BST over other options (using information from Nithin's document), time complexity with Big-O notation, and pseudocode of some algorithms (using Abdul's pseudocode). Testing section based on information provided by Brahim. |
| What obstacles are impeding your progress? | Need to keep it under 7 pages. Will be concise. |

# Daily Standup Meeting #34

**Project Name:** PestPro – Pest Control Management System
**Sprint Number:** Sprint 4
**Date and Time:** Monday, 6th april 2026, 10:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |
| Mahenoorbanu | Report Making & Presentation | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewed Mahenoorbanu's report draft. Introduction and design sections are written very well. Made some small remarks on BST analysis part. |
| What will you do today? | Going to do the last commit check of the repo: all files committed, no .gitignore errors, no build artifacts, all README info added. And I will invite lecturers as contributors. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Checked the time complexity part of the report; it's good – best case O(log n), worst case O(n), space complexity O(n), and good explanation of how insertion of IDs sequentially results in tree degeneration. |
| What will you do today? | Going to add all missing reference comments as per requirements of the brief (Harvard style in-code references). |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Presentation is ready. Teamwork to cover all required aspects of our project. Final version of video demo MP4 file is made. |
| What will you do today? | Going to make a test run of the application on my local computer to be sure that everything is fine. Just a test, no changes in code. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Reviewed testing part of the report. Test description matches all unit tests. The approach section describes MSTest and BST-based repositories very well. |
| What will you do today? | Going to run dotnet test for the last time to be sure that all 50+ tests pass. No code changes at all after today. |
| What obstacles are impeding your progress? | None |

**Mahenoorbanu (Report Making and Presentation)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Completed my pseudocode and analysis in the design portion, did my testing section, and finished my conclusion about our project with limitations on what could have been done if we had more time. |
| What will you do today? | Remaining sections to complete include conclusion, including all Harvard references with in-text citations, formatting report according to 11-point font and page numbers, cover page and contents page, and exporting into PDF. |
| What obstacles are impeding your progress? | None |

## Daily Standup Meeting #35

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Tuesday, 7th april 2026, 5:00 PM

### List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |
| Mahenoorbanu | Report Making & Presentation | Yes |

### Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Invited all 4 lecturers as contributors to the GitHub repo: Ahmed Eissa, Raheb Al-Mouaamen, Runem El-huni, Ahmed Bezan. Confirmed the repo is public and URL is correct. All files committed and no build artifacts in the repo. |
| What will you do today? | Final check of everything according to marking criteria: project management (Kanban, sprint planning, meeting minutes), report PDF, source code (C#, SQL, media), README, video MP4. Confirming nothing is missing. |
| What obstacles are impeding your progress? | None |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Commented references in important source code files: BST references data structures textbook, repositories reference ADO.NET documentation, agent references Anthropic API documentation. |
| What will you do today? | Check all source code again. All comments are clear, .gitignore file is correct, no debug artifacts. AI agent with 7 arms working flawlessly for the extra 10 marks.. |
| What obstacles are impeding your progress? | None |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Confirm the app works, all functionalities are working, and video MP4 file plays properly at 5 minutes 40 seconds duration with good sound quality. |
| What will you do today? | Will write the final text file with the GitHub repository URL as per the brief requirements. |
| What obstacles are impeding your progress? | None |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Final test run: all 50+ unit tests pass using dotnet test. No regression. |
| What will you do today? | Actually, have completed all the tasks as per the brief requirements. Tests are great. |
| What obstacles are impeding your progress? | None |

**Mahenoorbanu (Report Making and Presentation)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Report written: introduction, design (BST rationale + pseudocode + time complexity), testing (rationale + test data table), conclusion (summary + limitations + future developments), Harvard-style references with inline citations. Seven pages of body text plus cover page and table of contents. Converted to PDF format. Prepared PowerPoint slides too. |
| What will you do today? | One last proofread of the report PDF document. All set for submission. |
| What obstacles are impeding your progress? | None |

# Daily Standup Meeting #36

**Project Name:** PestPro – Pest Control Management System

**Sprint Number:** Sprint 4

**Date and Time:** Sunday, 19th april 2026, 11:00 AM

## List of Attendance:

| NAME | ROLE | ATTENDED? |
|---|---|---|
| Ved | Team Leader / Scrum Master | YES |
| Nithin | Developer 1 | YES |
| Abdul | Developer 2 | YES |
| Brahim | Tester | Yes |
| Mahenoorbanu | Report Making & Presentation | Yes |

## Project Progress:

**Ved Patel (Team Leader / Scrum Master)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Final review completed. The repository holds all necessary files: C# code, CreateDatabase.sql, README file, PDF report, video file in MP4, minutes, and sprint planning files. Four lecturers have been invited as contributors. Public GitHub link provided. |
| What will you do today? | Day of submission. Text file containing the GitHub link will be submitted via the submission portal before the 5:30 PM deadline. To remind the whole team: DO NOT push anything new into the repository after submitting the assignment; the brief states that any changes made after the deadline will lead to mark capping of 40%. |
| What obstacles are impeding your progress? | None. Project is complete and ready for submission. |

**Nithin (Developer 1)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Code review finalized. All comments are addressed, AI agent with seven arms is working properly and documented for bonus marks, BST coded according to the pseudocode in the report. |
| What will you do today? | There is nothing left to do. Everything is ready for submission. I will not update the repository anymore from today onward. |
| What obstacles are impeding your progress? | None. Really happy with how the project turned out, especially the AI agent. |

**Abdul (Developer 2)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | The text file for the submission is prepared. Video file in MP4 is added to the repository. Checked the GitHub link one more time for accessibility. |
| What will you do today? | Helping Ved with his final submission. Checking the text file format once again. |
| What obstacles are impeding your progress? | Supporting Ved with the final submission. Double-checking the text file format is correct. |

**Brahim (Tester)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | All tests passed, 50+. Documentation of tests in the report corresponds to the test code itself. |
| What will you do today? | The project is ready for submission in terms of testing. No further additions required. |
| What obstacles are impeding your progress? | None |

**Mahenoorbanu (Report Making and Presentation)**

| Question | Answer |
|---|---|
| What did you accomplish yesterday? | Report proofread complete. Professional report that complies with the seven-page limit and Harvard citations. |
| What will you do today? | Submission day. Well done team! |
| What obstacles are impeding your progress? | None |

***"Alone we can do so little; together we can do so much."***
**— Helen Keller**